
 

MINUTES 
HEALTH & SANITATION COMMITTEE 

MAY 6, 2014 
 
 The Penn Township Health & Sanitation Committee met in public session on 
Tuesday, May 6, 2014 at 7:16 PM following the public works committee meeting. 
Present were Chairman Klunk and Commissioners Heilman, Felix and Goldsmith.  
Commissioner Prieber was absent.   Also present were Manager Garvick, Township 
Engineer Bortner, WWTP Superintendent Mahone, Highway Foreman Mahan and 
Administrative Assistant Rodgers.  The following items were discussed: 
 
ANNOUNCEMENTS:  None 
 
APPROVAL OF MEETING MINUTES:  Minutes from the April 1, 2014 meeting were 
approved as presented. 
 
CITIZENS REMARKS:  None 
 
SEWER LINING PROJECT:  Superintendent Mahone reported that all of the lining on 
York Street has been completed.  The lining on Wirt Ave. and John St. is complete with 
the exception of the end sections of both streets.  The Mullertown area is 35% finished.  
The wet weather has been an issue for access to the Mullertown area.  After the liner 
was installed and the laterals were opened it was discovered that several of the lateral 
connections would need to be fitted with an insert or "top hat" prior to grouting.  The 
contract does not have a line item cost for installing top hats.  Abel Recon is in the 
process of providing that cost.   
 
PLUM CREEK STREAM BANK RESTORATION:  Superintendent Mahone reported that 
Farhat Construction began the Plum Creek stream bank restoration project on April 28.  
They have installed the erosion/sediment devices, removed trees and installed the 
cofferdam.  They were installing the footing and anticipated installing the block later this 
week.   
 
INTERCEPTOR PROJECT:  Wexcon has completed some of the paving restoration but 
they still have the Breezewood intersection to complete.  There is a next-to-final site 
inspection scheduled with the York County Conservation District on May 8th to see what 
erosion and sediment devices can be removed.   
 
COLONIAL HILLS FORCE MAIN RELOCATION:  Superintendent Mahone stated that, 
due to the recent high amounts of precipitation, we have experienced surcharging in 
some of the sewer lines in the Township.  One sewer line on Colonial Drive has been 
particularly troublesome.  To eliminate the problem we are evaluating the feasibility of 
relocating the discharge point of the Colonial Hills pumping station force main.  This 
would eliminate close to 500,000 gallons per day of flow through this problem area.   
 

 



 

 

PADEP NOTIFICATION LETTER:  On April 23, 2014 the Township received a letter 
from PADEP that indicated that we have completed our obligations under the Consent 
Order and Agreement dated December 2, 2008. All flow restrictions and connection 
bans are now lifted.  
 
WEST MANHEIM ADDITIONAL CAPACITY PAYMENT:  Superintendent Mahone noted 
that with the completion of the upgrade to the treatment plant we satisfied a stipulation 
in the 2009 Developer’s Agreement requiring West Manheim Township to now purchase 
an additional 400 edu's.  We notified West Manheim Township reminding them of the 
commitment.  West Manheim received a letter from one of their developers that, due to 
the economy, they are unable to meet their financial obligation under the Agreement to 
pay WM so WM can pay us.  The Committee recommended that if they cannot meet the 
terms of the current agreement they will need to renegotiate for the edu's and pay the 
price in effect at the time of purchase.   
 
HAWK HILL INC.   There has been a resolution prepared on behalf of Aquaphoenix to 
amend the sewage facilities plan.    
           
RECYCLING CENTER:  Superintendent Mahone reported that the Notice of Intent to 
Award was sent to the four contract awardees for the construction of the recycling 
center.  We are waiting for the performance bonds and insurance documents.   
 
ROOF BIDS FOR BLOWER BUILDING:  Superintendent Mahone reported that on May 
5th we opened bids for the replacement of the roof on the blower building at the 
treatment plant.  The only bid was from Daniel Smith Roofing in the amount of $24,550.  
After reviewing the bid there was no reason to not award the bid to Daniel Smith roofing.   
 
902 GRANT APPLICATION:  Superintendent Mahone reported that a new round of Act 
101, Section 902 equipment grant applications has been opened and he has pre-bid 
meeting scheduled for July 1 in regards to the new recycling center.  
 
SHREDDING EVENT:  Superintend Mahone reported that the shredding event was held 
on April 26 but Cintas had a problem and was unable to process material 30 minutes 
into the event.  The resident's material was put into a locked storage container for 
shredding at a later date.  In addition they will be coming back to shred the police 
department's material.  Cintas will only charge us half of what they normally charge for 
the event.   
 
The meeting was adjourned at 7:45 PM. 
 
Respectfully Submitted, 
Kristina J. Rodgers, Township Secretary 


